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Churchill Avenue Project Area
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Project Background

= March 2014
= City awarded contract to Sandis Engineering for Design of the Project

= January 2015
=  Council approved the Concept plan for the Project

= October 2015
= Community Workshop

= Summer 2018
" Project was placed on hold due to staffing shortages in the Office of Transportation

= November 2019

= (City restarted project
=  QObtained Permits from Caltrans
=  Obtained Right-of-Way easements
=  Worked on utility relocation plans
= Developed construction documents

Procure Co
CITY OF




Proposed Improvements

Improvements on Churchill Avenue:
= Extend existing bicycle path from Castilleja to the Stanford Perimeter Trail
= High visibility crosswalks at Castilleja
= New lighting and curb improvements at Castilleja
= New High Visibility Crosswalk and Rectangular Rapid Flashing Beacon at Madrono
= Restriping and repaving on Churchill
» Landscaping/tree planting along school frontage

Intersection safety improvements at El Camino Real:
= Remove pork chop island - Add a right turn only storage lane on westbound
Churchill to northbound El Camino Real
" Enhanced bicycle and pedestrian crosswalks at all 3 crossings of intersection and
improved signalized intersection
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Churchill Avenue/El Camino Real — Existing Conditions
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Churchill Avenue - Project Layout

El Camino Real to PAUSD Driveway
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Churchill Avenue - Project Layout

Madrono and Castilleja Avenue

Bre
"‘I..'l- -’ . | LT

. 1 3

TR < | Bat : ULAR RAPID

i BEAC _ | b iy BEACON (RRFB)

S WHEN BUTTON IS
\BY PEDESTRIAN

- —

g |REDUCE TURNING
ND INCREASE PEDESTRIAN
Y WHILE SHORTENING

AN CROSSING DISTANCES.

- Y8

CITY OF

PALO ALTO

__[¢)




Construction Schedule

 Contractor on the project: O’'Grady Construction
* Order all Electrical and Signal Equipment: Spring 2025
* Construction Begin: Summer 2025
 Underground utility work
* Concrete work
 ElCamino Intersection
* Irrigation and Planting
* Paving and striping
* Construction End: Summer 2026
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CONTACT US

CITY OF
PALO
ALTO
Project Details Construction Activities and Schedule
(650) 329-2520 (650) 329-2295

Transportation@PaloAlto.gov PWecips@PaloAlto.gov



QUESTIONS?
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